

Dalson Industrial Supplies × MAIA Proposal

[SIGNED]

Prepared for: **Dalson Industrial Supplies**

Prepared by: **Mindhive Asia**

Date: **17 April 2026**

1. Executive Summary

Dalson Industrial Supplies currently manages important parts of its sales and operational workflow through a process that still depends heavily on manual coordination, repeated checking, staff follow-up, and internal handoffs.

Orders come in through calls, WhatsApp, and some email, while AutoCount remains the main system used for invoicing and operational record handling. The business also manages customer-specific pricing and item descriptions that may not match internal SKU naming exactly.

As order complexity, pricing rules, document requirements, and coordination needs increase, this creates avoidable delays, inconsistencies, and dependency on experienced staff. Over time, this limits the business' s ability to scale smoothly while maintaining control and visibility.

MAIA is proposed here as an operational layer that sits on top of AutoCount to help Dalson Industrial Supplies handle day-to-day workflows more consistently through WhatsApp and a structured backend workspace.

MAIA is not positioned as a replacement for AutoCount. Instead, it improves how the team captures requests, applies business rules, prepares drafts, supports document handling, tracks status, and manages follow-up, while AutoCount remains the accounting and invoicing core.

This proposal recommends a Phase 1 rollout focused on the highest-priority operational workflows first. The objective is to establish a practical working foundation that delivers visible improvement early, while keeping the rollout clear, realistic, and aligned with MAIA' s current scope.

It is important to clarify the following from the start:

- **System Positioning:** MAIA sits on top of AutoCount and does not replace it.

- **Setup Required During Implementation:** E-invoice detail handling and inventory update flow.
- **Out of Scope:** Supplier-linked procurement logic.

With the recommended rollout, Dalson Industrial Supplies should expect:

- Less manual checking and repeated key-in work.
 - More consistent handling of orders, pricing, and documents.
 - Reduced dependency on staff memory.
 - Clearer internal visibility and accountability.
 - A stronger operational foundation to support growth without increasing admin workload in the same proportion.
-

2. Our Understanding of the Current Business Issues

2.1 Manual order intake and processing effort

Dalson Industrial Supplies currently receives customer orders through calls, WhatsApp, and email. These requests then need to be interpreted and handled manually by the team.

The business is handling around **50 to 100 orders per month** with a small team that includes **2 sales coordinators**.

Today, this means the team often has to receive the order, understand the customer's request, key information into AutoCount, check details, and manually generate the relevant document.

This creates unnecessary delay, inconsistency, and dependency on individual staff judgment.

2.2 SKU and item-description mismatch risk

Dalson Industrial Supplies also faces operational difficulty in matching customer PO descriptions with internal SKU and item references.

The client specifically highlighted that customer descriptions may differ from what exists in their system, and that similar SKUs can be confusing.

Because this is handled manually today, it increases the risk of:

- Wrong item selection.
- Wrong document output.
- Slower processing due to repeated checking.
- More dependency on experienced staff who understand product naming differences.

2.3 Invoicing still depends on manual key-in

Another key issue is that invoicing still depends heavily on AutoCount master data and manual entry.

The client explained that when the customer is not already properly found in AutoCount, staff still need to key in the invoice details manually before the invoice or e-invoice output can be completed.

This means the team is not only processing work. The team is also spending time interpreting, checking, and coordinating what should happen next.

2.4 Fragmented follow-up and operational visibility

Management visibility is also affected because order progress, follow-up, and supporting records are not naturally tied together in one clean operational layer.

During the meeting, it was discussed that proof of delivery and related records are often difficult to retrieve when information is spread across system records and WhatsApp conversations.

Without a stronger operational layer, it becomes harder to maintain control, review exceptions, and scale workflows consistently as volume increases.

2.5 Why this matters commercially

These issues do not only create admin inconvenience. They also affect the business more broadly by causing:

- Slower processing time.
 - Heavier reliance on manual staff effort.
 - Increased risk of wrong pricing, wrong item, or wrong document handling.
 - More back-and-forth across teams.
 - Weaker control over customer-specific treatment.
 - Difficulty scaling operations cleanly.
 - Reduced management visibility over execution and exceptions.
-

3. Proposed Solution Overview

3.1 What MAIA is in this proposal

In this rollout, MAIA will act as a **WhatsApp-based operational assistant with backend visibility**, sitting on top of Dalson Industrial Supplies' current AutoCount environment.

3.2 How MAIA will fit into the client's environment

MAIA will work together with:

- AutoCount.
- WhatsApp-based internal order intake.
- The agreed internal sales and operational workflows.

Rather than replacing the client's current system, MAIA is designed to improve the operational layer around it.

This includes helping staff:

- Capture requests more cleanly.
- Reference the correct business logic.
- Prepare drafts.
- Support document handling.
- Track workflow status.
- Surface issues for review.

3.3 What changes after implementation

After implementation, the team should no longer need to rely only on manual interpretation and scattered follow-up to move work forward.

Instead:

- Requests can be forwarded into MAIA.
 - MAIA references the agreed rules and prepares the next step.
 - Users review and confirm where needed.
 - Status and documents are tracked more clearly.
 - Management gets better operational visibility through the backend workspace.
-

4. Phase 1 Scope — Included in This Proposal

4.1 Phase 1 objective

Phase 1 is designed to establish the core operational workflow first, so Dalson Industrial Supplies can start seeing practical improvement without waiting for every advanced use case to be built upfront.

The goal is to focus on the workflows that create the most immediate operational value while keeping the rollout practical, clear, and achievable.

4.2 Included workflows

The recommended Phase 1 rollout includes the following agreed workflows:

- Internal sales order intake through WhatsApp.
- Forwarding of customer PO, text, and supported voice inputs into MAIA for processing.
- Sales order draft preparation with user confirmation before submission.
- Sales document generation support through the AutoCount-connected environment.
- Backend order tracking for sales, logistics, and management visibility.
- Daily digest and pending-task visibility for follow-up.
- Proof of delivery and related document trail storage for agreed delivery-related flows.

4.3 Included capabilities

Phase 1 includes:

- Internal-facing WhatsApp workflow for staff.
- Request intake forwarding.
- Draft preparation for review.
- Confirmation flow before final submission.
- Agreed business-rule support.
- Item, customer, and pricing reference support.
- Document handling for agreed flows.
- Activity trail.
- Document trail.
- Order or workflow status tracking.
- Backend visibility for agreed operational flows.
- Duplicate-order warning and confirmation guardrail.
- Closest-match item suggestion with user confirmation for ambiguous SKU or description cases.

4.4 Documents included

The following document support is included in the agreed Phase 1 scope:

- Sales order.
- Invoice support through AutoCount-connected workflow.
- E-invoice generation trigger support through AutoCount, subject to the required setup and data being available in the accounting system.
- PDF sales order generation.
- PDF invoice generation.
- Delivery-related support, including proof of delivery attachment to the related order trail.
- Amendment or revision support where aligned to the agreed operational workflow.

4.5 What goes live at the end of Phase 1

At the end of Phase 1, Dalson Industrial Supplies will have a working operational workflow where the agreed internal users can use MAIA to:

- Handle sales order intake.
 - Review prepared drafts.
 - Generate the agreed documents.
 - Track operational progress through the backend workspace.
 - Store related documents and delivery proofs in the related order trail.
 - Improve visibility over pending tasks and follow-ups.
-

5. Customization / Setup Scope — Client-Specific Requirements

This section separates what is included as implementation setup, what is treated as customization, and what is not included in the current Phase 1 scope.

5.1 How we define customization

Customization refers to workflows, rules, approvals, document behavior, reporting requirements, or exception handling logic that go beyond MAIA's standard rollout structure and require client-specific design, configuration, validation, or build work.

These are usually needed where the client has:

- Account-specific business rules.
- Non-standard approvals.
- Special pricing behavior.

- Special document behavior.
- Deep exception handling.
- Custom dashboards or reports.
- Supplier-side or procurement-side automation.

5.2 Setup requirements included in implementation

Certain items are not treated as separate customization modules, but they still need to be properly prepared during implementation to ensure the agreed workflow can function correctly.

For Dalson Industrial Supplies, the following items are treated as setup requirements:

1. E-invoice detail handling setup.
2. Inventory update flow setup.

These items involve workflow definition, data readiness, and operational alignment needed for Phase 1 to work properly in the client's environment.

5.3 Setup Item 1 — E-invoice detail handling

Business need

The client wants less manual effort when customer invoice details are missing or incomplete in AutoCount.

Today, if the customer is not properly available in the accounting system, staff still need to key in invoice details manually before the invoice or e-invoice output can be completed.

Current challenge

This slows invoicing and adds admin dependency. It also increases the risk of incomplete or inconsistent customer invoice information.

What MAIA will do

MAIA will support the intended invoice workflow by referencing available customer and invoice-related details from the agreed AutoCount-connected environment.

During implementation, the team will confirm:

- Required customer master data fields.
- Required invoice-related fields.
- How invoice and e-invoice handling should work within the AutoCount-connected environment.
- Any operational responsibilities needed from the client team to maintain data readiness.

Why this is treated as setup

This is not treated as a separate customization module because it is part of making the agreed invoice support workflow usable in the client's environment.

However, it still requires proper data readiness and workflow confirmation during implementation.

Recommended phase

Phase 1 setup.

Commercial treatment

Included as part of implementation setup, subject to the agreed Phase 1 scope and data availability.

5.4 Setup Item 2 — Inventory update flow

Business need

The client raised questions around stock updates and how inventory-related handling should work operationally.

Current challenge

Without clearly defined rules, the team may be unclear on when stock should be updated, which system remains the source of truth, and which user or team is responsible for each stock-related step.

What MAIA will do

During implementation, Mindhive and Dalson Industrial Supplies will define how inventory update handling should work within the agreed sales and operational workflow.

This setup will include confirming:

- How inventory updates should happen within the agreed workflow.
- Which user or team is responsible for each stock-related step.
- What information MAIA should reference during order handling.
- What remains within AutoCount or the client's current operational process.

Why this is treated as setup

This is not treated as a separate customization module because it is part of aligning the sales order handling workflow with the current operating environment.

However, it still requires clear workflow definition before go-live.

Recommended phase

Phase 1 setup.

Commercial treatment

Included as part of implementation setup, subject to the agreed Phase 1 scope and system readiness.

6. Out of Scope

6.1 Supplier-linked procurement logic

The client asked whether MAIA would understand which supplier an item comes from and whether incoming stock updates and related supplier-side SKU handling are part of the job scope.

This reflects a need to connect sales-side processing more closely with inbound stock and supplier-side logic.

This is **out of scope** for the current proposal.

Supplier-linked procurement logic is not handled as of now because MAIA currently does not have procurement modules within this proposed Phase 1 scope. MAIA's current fit for Dalson Industrial Supplies is on the sales-order handling and operational coordination layer, not procurement-side supplier orchestration.

6.2 Out-of-scope handling principle

The recommended approach is to keep Phase 1 focused on:

- Sales-side order processing.
- Document support.
- Setup readiness.
- Operational visibility.
- AutoCount-connected workflow support.

This keeps the rollout practical and lower risk while ensuring the proposal remains accurate to MAIA's current scope.

7. Key Workflow Scenarios

7.1 Scenario A — New order received through WhatsApp or forwarded PO

1. Customer order or PO is received by staff through WhatsApp, email, or another agreed intake channel.
2. Staff forwards the request into MAIA through WhatsApp.
3. MAIA reads the request, identifies the customer and item intent, and references item, customer, stock, and pricing information from the connected environment.
4. Where item descriptions are ambiguous, MAIA suggests the closest match and asks the user to confirm.
5. MAIA prepares the sales order draft.
6. Staff reviews and confirms the draft.
7. The order is created and tracked in the backend workspace.

7.2 Scenario B — Sales document generation

1. Staff asks MAIA to generate the relevant sales order or invoice output.
2. MAIA references the connected AutoCount-based environment and the agreed document logic.
3. MAIA prepares the requested PDF output.
4. Staff reviews the document.
5. Staff forwards the document to the customer if correct.
6. The document and activity are stored against the related order trail.

7.3 Scenario C — Daily follow-up and task visibility

1. MAIA generates a daily digest for the relevant team or user group.
2. The digest highlights pending billing, pending payment follow-up, and delivery-related next actions.
3. Users click through to the backend workspace to review the relevant order or task.
4. Teams act on the next step with better visibility and less dependence on memory.

7.4 Scenario D — Delivery proof and order trail visibility

1. Delivery is completed by the delivery team.

2. Proof of delivery is sent into MAIA through the agreed channel.
 3. MAIA stores the proof against the related order.
 4. Users and management can view the full document trail and activity history from the backend workspace.
-

8. Implementation Approach

8.1 Implementation stages

Implementation is expected to proceed in the following order:

1. Kickoff and workflow confirmation.
2. Logic and configuration design.
3. System setup.
4. Integration setup.
5. User acceptance testing.
6. Training.
7. Go-live support.

8.2 What Mindhive will do

Mindhive will:

- Confirm the agreed workflow design.
- Configure the agreed business rules.
- Set up the required operational references.
- Implement the agreed integrations.
- Support testing and issue clarification.
- Conduct training for the agreed users.
- Support rollout for the agreed scope.

8.3 What the client will need to provide

Dalson Industrial Supplies will need to provide:

- Relevant system access or vendor coordination for AutoCount integration.
- Customer, item, and pricing references.

- Sample documents and existing flow references.
- Clarification on rules, exceptions, and desired outcomes.
- Internal PICs for review and sign-off.
- UAT users and timely feedback during testing.
- The required data and workflow clarification for invoice detail readiness and inventory update handling.

This is important to ensure the project moves smoothly and expectations remain aligned.

9. Timeline

9.1 Indicative timeline

Phase	Scope	Estimated Timeline
Phase 1	Core sales order intake, document support, AutoCount-connected workflow setup, backend visibility, testing, training, and go-live support	3 to 4 weeks

9.2 Timeline notes

Timeline may vary depending on:

- Access to AutoCount environment, vendor support, or integration readiness.
 - Turnaround time for data and rule clarification.
 - Speed of internal review and feedback.
 - Readiness of required setup items and workflow confirmation.
 - Availability of client-side reviewers and UAT users.
-

10. Commercials

10.1 One-time implementation fee

Category	Scope	One-time Fee
	Internal WhatsApp Order Assistant and backend operational workflow	RM15,000

B2B MAIA Phase 1	Pricing and customer rule support
	Sales document support
	Duplicate-order and ambiguity guardrails
	Backend order tracking
	Proof of delivery document trail
	Training and go-live support

10.2 Monthly subscription

Tier	Orders / Month Cap	Monthly Fee
T1	Up to 2500 orders per month	RM2,500 / month

If proposal is signed by **30th April**, the monthly subscription will be **RM2,000 / month for a year**

Cloud hosting fee is excluded from the above pricing.

10.4 What the monthly subscription covers

The monthly subscription covers:

- Platform access.
- Standard support for agreed scope.
- Ongoing system usage.
- Bug fixes within agreed scope.

10.5 Payment terms

Milestone	Percentage	Payment Trigger
Upfront Payment	30%	Upon project commencement
Completion Payment	70%	Upon completion of UAT

10.6 Commercial notes

- Proposal validity period: **14 days from proposal date.**

- WhatsApp, API, or third-party vendor charges, if any, are excluded unless otherwise stated.
 - AutoCount-related third-party vendor support charges, if any, are excluded unless otherwise stated.
 - Additional work outside the agreed Phase 1 scope is not included unless specifically stated and commercially accepted.
 - Any additional client-specific work outside the agreed Phase 1 scope, if requested later and accepted by both parties, will be separately scoped and quoted.
-

11. Assumptions and Exclusions

11.1 Assumptions

This proposal assumes that:

- MAIA will sit on top of AutoCount, not replace it.
- The agreed workflows can be clearly documented during kickoff.
- Required master data and rule references will be provided by the client.
- Ambiguous or edge-case scenarios may still require human confirmation unless specifically designed otherwise.
- Implementation progress depends partly on the availability of client-side reviewers and vendor responsiveness where relevant.
- Invoice detail readiness and inventory workflow handling will be confirmed during implementation setup.
- AutoCount remains the main accounting and invoicing system.
- MAIA supports the operational layer around AutoCount, rather than replacing the client's accounting setup.

11.2 Exclusions

Unless otherwise stated, this proposal does not include:

- Full ERP replacement.
- Major restructuring of the client's accounting or inventory system.
- Custom workflows outside the agreed Phase 1 scope.
- Advanced approval matrices unless specifically scoped.
- Custom dashboards or reports beyond agreed standard visibility.

- Third-party implementation work outside Mindhive’ s agreed scope.
 - Additional work outside the agreed Phase 1 scope.
 - Full procurement automation.
 - Supplier-side purchase workflow automation.
 - Supplier-linked procurement logic.
 - Deep master-data correction work inside AutoCount beyond what is reasonably needed for agreed implementation setup.
-

12. Success Criteria for Phase 1

Phase 1 will be considered successfully delivered when:

- The agreed workflows are configured and available for use.
- The agreed users are trained.
- Agreed test cases pass during UAT.
- The agreed document flows are functioning as intended.
- The agreed operational visibility features are live.
- The agreed setup requirements are confirmed and implemented within the agreed scope.
- The client signs off on the agreed rollout scope.

This helps both parties stay aligned on what “done” means.


13. Recommended Next Steps

To proceed, we recommend the following next steps:

1. Confirm acceptance of the proposed Phase 1 scope.
2. Confirm commercial acceptance.
3. Appoint implementation PICs from both sides.
4. Schedule kickoff workshop.
5. Begin data, rule, and workflow confirmation for setup.

14. Acknowledgement & Agreement

For Mindhive Sdn. Bhd.:




Signature

Name: Johnson Goh

Position: Managing Director

Date: 4 May 2026

For Dalson Industrial Supplies Sdn. Bhd.:



Signature

Name: YAP H MIN

Position: DIRECTOR

Date: 4/5/26

Addendum No. 1 to Dalson Industrial Supplies × MAIA Proposal [SIGNED]

This Addendum No. 1 is made to the agreement titled **Dalson Industrial Supplies × MAIA Proposal [SIGNED]**, dated **17 April 2026**, entered into between:

Mindhive Sdn. Bhd.

and

Dalson Industrial Supplies Sdn. Bhd.

1. Purpose of this Addendum

The purpose of this addendum is to revise the monthly subscription arrangement under the signed proposal as a special commercial adjustment, while keeping all other agreed scope, terms, assumptions, exclusions, and implementation approach unchanged unless expressly stated otherwise in this addendum.

2. Revision to Monthly Subscription

The parties agree that the monthly subscription under the signed proposal shall be revised as follows:

Previous Monthly Subscription

- Orders / Month Cap: **Up to 2,000 orders per month**
- Monthly Fee: **RM2,000 per month**

Revised Monthly Subscription

- Orders / Month Cap: **Up to 1,500 orders per month**
- Monthly Fee: **RM1,500 per month**

This revision reflects a special commercial adjustment to the monthly subscription arrangement.

3. Effective Date

The revised monthly subscription stated in this addendum shall take effect from the commencement of the monthly subscription billing under the signed proposal, unless otherwise agreed in writing by both parties.

4. No Other Changes

Except for the revision stated in Section 2 above, all other terms in the signed proposal, including but not limited to:

- implementation scope
- one-time implementation fee
- payment terms
- assumptions and exclusions
- implementation responsibilities
- out-of-scope items

shall remain unchanged and continue in full force and effect.

5. Order of Precedence

In the event of any inconsistency between this addendum and the signed proposal, the terms of this addendum shall prevail only to the extent of the specific revision stated herein.


6. Acknowledgement and Agreement

By signing below, both parties acknowledge and agree to the revised monthly subscription arrangement set out in this addendum.

For Mindhive Sdn. Bhd.:


Signature
Name: Johnson Goh
Position: Managing Director
Date: 25/5/2026

For Dalson Industrial Supplies Sdn. Bhd.:


Signature
Name:
Position:
Date: